

TOWN OF PLEASANT VALLEY TOWN BOARD

TOWN BOARD RESOLUTION NO.: 120/2016

RE: AUTHORIZING CHANGE ORDER NO. 1 TO THE HIGHWAY DEPARTMENT SALT SHED BUILDING

WHEREAS, the Town of Pleasant Valley Town Board by Resolution No. 94/2016 authorized the execution of the Highway Department Salt Building contract with Shirk Pole Buildings Inc. with a total contract amount not to exceed \$189,000; and

WHEREAS, Construction Contract Change Order No. 1 was proposed for the Highway Department Salt Shed Building, with Shirk Pole Buildings Inc., which provided for an additional cost of \$1,200 for additional roof supports for potential future solar panels and a deduction of \$19,550 for exterior lateral supports as per the original bid alternate amount for a total decrease in cost of \$18,350; and

WHEREAS, pursuant to the terms of the contract a change order must be authorized by the Town of Pleasant Valley; and

WHEREAS, Clark Paterson Lee, the Town's Engineer has recommended the changes as identified in Construction Contract Change Order No. 1 for the Highway Department Salt Shed Building; now, therefore be it

RESOLVED, that the Town Board of the Town of Pleasant Valley does hereby direct the Town Supervisor to execute Change Order No. 1 for a decrease in the contract amount for the Highway Department Salt Shed Building by \$18,350 to \$170,650.

MOTIONED BY: _____

SECONDED BY: _____

DATED: July 13, 2016

ROLL CALL:

	<u>AYE</u>	<u>NAY</u>
Councilman Albrecht	_____	_____
Councilman Becker	_____	_____
Councilwoman Gross	_____	_____
Councilman Nicholson	_____	_____
Supervisor Figliozzi	_____	_____