

**TOWN OF PLEASANT VALLEY TOWN BOARD**

**TOWN BOARD RESOLUTION NO.: 121/2016**

**RE: AUTHORIZING CHANGE ORDER NO. 1 TO THE HIGHWAY DEPARTMENT SALT SHED BUILDING SITE WORK CONTRACT**

WHEREAS, the Town of Pleasant Valley Town Board by Resolution No. 95/2016 authorized the execution of the Highway Department Salt Shed Site Work contract with Thomas Gleason, Inc. with a total contract amount not to exceed \$75,386; and

WHEREAS, Construction Contract Change Order No. 1 was proposed for the Highway Department Salt Shed Site Work, with Thomas Gleason, Inc., which provided for labor, equipment and material to set 4 courses of 2' x 2' x 6' concrete blocks (8' tall) along the interior wall of the building in accordance with the original bid alternate for a total increase in cost of \$43,400; and

WHEREAS, pursuant to the terms of the contract a change order must be authorized by the Town of Pleasant Valley; and

WHEREAS, Clark Paterson Lee, the Town's Engineer has recommended the changes as identified in Construction Contract Change Order No. 1 for the Highway Department Salt Shed Site Work; now, therefore be it

RESOLVED, that the Town Board of the Town of Pleasant Valley does hereby direct the Town Supervisor to execute Change Order No. 1 for an increase in the amount for the Highway Department Salt Shed Site Work by \$43,400 to \$118,786.

MOTIONED BY: \_\_\_\_\_

SECONDED BY: \_\_\_\_\_

DATED: July 13, 2016

**ROLL CALL:**

	<u>AYE</u>	<u>NAY</u>
Councilman Albrecht	_____	_____
Councilman Becker	_____	_____
Councilwoman Gross	_____	_____
Councilman Nicholson	_____	_____
Supervisor Figliozzi	_____	_____