

**TOWN OF PLEASANT VALLEY TOWN BOARD**

**TOWN BOARD RESOLUTION NO.: 195/2016**

**RE: AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT FOR THE STORAGE SHED AT HELEN ALDRICH PARK**

WHEREAS, the Town of Pleasant Valley Town Board by Resolution No. 165/2016 authorized the execution of the contract for a storage shed at Helen Aldrich Park with Shirk Pole Buildings, LLC with a total contract amount not to exceed \$26,850; and

WHEREAS, Construction Contract Change Order No. 1 was proposed for the storage shed at Helen Aldrich Park, with Shirk Pole Buildings Inc., which provided for an additional cost of \$1,700 for painted steal leanto ceiling and leanto header wrapped with painted steel trim as per the original bid option 4 amount for a total increase in cost of \$1,700; and

WHEREAS, pursuant to the terms of the contract a change order must be authorized by the Town of Pleasant Valley Town Board; now, therefore be it

RESOLVED, that the Town Board of the Town of Pleasant Valley does hereby direct the Town Supervisor to execute Change Order No. 1 for an increase in the contract amount for the storage shed at Helen Aldrich Park by \$1,700 to \$28,500.

MOTIONED BY: \_\_\_\_\_

SECONDED BY: \_\_\_\_\_

DATED: December 14, 2016

<b>ROLL CALL:</b>	<u>AYE</u>	<u>NAY</u>
Councilman Albrecht	_____	_____
Councilman Becker	_____	_____
Councilwoman Gross	_____	_____
Councilman Nicholson	_____	_____
Supervisor Figliozzi	_____	_____